

Programme status report

The programme remains within its approved envelope. Two workstreams closed their design phases this quarter, and the supplier onboarding backlog cleared after the second procurement round. Attention now shifts to the pilot sites, where training capacity is the binding constraint for the coming period.

Risk	Severity	Owner
Vendor lock-in	Medium	Procurement
Key-person loss	High	Engineering
Cost overrun	Medium	Finance

Milestone tracking continues on the standard cadence. Dates below reflect the re-baselined plan agreed at the last steering committee.

Milestone	Due	State
Design freeze	March	Done
Pilot rollout	June	Active
Full launch	October	Planned